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King Highway Landfill Operable Unit 3 (July 2011)
Dear Keith:

Date:

July 29, 2011
Attached is the July 2011 Monthly Progress Report for the King Highway Landfill
Operable Unit 3 (KHL OU) of the Allied Paper, Inc./Portage Creek/Kalamazoo River Contact:
Superfund Site (Site) as per Section XVi of the Administrative Order by Consent for Michael Hassett
the Remedial Design/Remedial Action at the KHL OU, as was fully-executed on
February 8, 2000 (AOC). Please note however, pursuant to Section XVI of the AOC, Phone:

after a Certificate of Completion of Construction is issued by the Michigan Department 315.671.9266

of Environmental Quality (MDEQ), as provided in Section XXVII (Certificate of Email:
Completion of Construction) of the AOC, progress reports shall be submitted pursuant Michael.Hassett@arcadis-us.corr
to the schedules set forth in the plans identified in the SOW.

Our ref:

If you have any quéstions, please do not hesitate to contact me. B0064583.0002.00675
Sincerely,

ARCADIS of New York, Inc.

M,/W

Michael Hassett, P.E.
Senior Environmental Engineer

Copies:

Garry Griffith, P.E., Georgia-Pacific LLC

Daria Devantier, Michigan Department of Environmental Quality
Michael Berkoff, USEPA Region-5

Patrick McGuire, ARCADIS
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Remedial Activities

On June 30, ARCADIS (Mike Hassett) submitted to MDEQ (Keith Krawczyk) the June 2011 Monthly
Progress Report.

Operation, Maintenance and Monitoring Activities

On June 30, ARCADIS (Mike Hassett) submitted to MDNRE V(Keith Krawczyk) the.VaIidation Report

associated with-the 2011 annual post-closure groundwater sampling event (SDG#601), along with a
groundwater analytical results summary table.

ARCADIS (Ben Lawrence) scheduled a site visit to the KHL OU with CDM (Andrew Santini) on July 1
to investigate the material observed at the eastern edge of the landfill during the 2011 annual
groundwater sampling event. It was determined that the material was silt fence that had been left in
place during prior work. Terra Contracting, LLC removed the silt fence, disposed of the material off-
site, and restored the area.

ARCADIS (Mike Hassett) coordinated with MDEQ (Keith Krawczyk) with respect to scheduling the 3"
quarter post-closure landfill gas monitoring event for August 4.

Upcoming Activities

Georgia-Pacific will provide the Michigan Départment of Attorney General (MDAG) and MDEQ with
comments on the preliminary draft Restrictive Covenants circulated by MDAG/MDEQ on May 18, and
will also provide revised legal descriptions and survey plans pursuant to the updated guidance
provided by MDAG/MDEQ that same day.

Georgia-Pacific awaits MDEQ'’s comments on the revised Draft Final Post-Closure Operations and
Maintenance Plan (Deliverable 12) and the revised Draft Final Report for Completion of Construction
(Deliverable 14), which were submitted to MDEQ on June 16, 2011.
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